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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-13-94-01 D.not usaemain.. TYpeor print usingeacklnk. Jan. 25, 1994

originator Phone

Julie Eric kson 376-3603

CLass of Change

( I I- Signatories DQ 11 - Project Manager I I III - Unit Manager

Change Titte

Consolidation of 300 Area Operable Units 300-FF-2, 300-FF-3, 300-FF-4, and 300-IU-1

Descripcion/JUStification of Change

Consolidate all remaining 300 Area waste sites into a single CERCLA operable unit (OU).

The waste sites from 300-FF-3, 300-FF-4, and 300-IU-1 will be grouped into 300-FF-2.

The Limited Field Investigation Workplan for the expanded 300-FF-2 will be submitted to

the Regulators in November 1994.

The remedial decisions for the 300-FF-2, 300-FF-3, 300-FF-4, and 300-IU-1 will be

significantly accelerated by this change. 300-FF-2 and 300-FF-3 are both close to the

Columbia River and City of Richland.

See attached.

lapact of Change

Consolidating the OUs will make a single, more complex OU but it will allow the
remainder of the 300 Area NPL site to beaddressed with a single record of decision.

The consolidation of these four OUs into one will constitute the equivalent of one
workplan milestone (M-13-00) in Calendar Year (CY) 1994 and two in CY 1995.

Affected Docwents

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), Appendix C;

Hanford Site Waste Management Units Report: WIDS, Appendix P; Work Schedules.

Approvals X Approved _Disapproved

This change form approved by Amendaent Four to the Hanford Federat Facility Agreement

and Consent Order executed by the signatories on January 25, 1994.

Jnhn yaomm. January 25. 1994

DGE Date

Gerald Emison January 25.1994

EPA Date

Marv Rivetand Januarv 25. 1994

Ecology Date
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CONSOLIDATION OF 300 AREA OPERABLE UNITS
300-FF-Z, 300-FF-3, 300-FF-4, AND 300-IU-I

Action: Consolidate the remaining 300 and 400 Area Operable Units (OU) (300-F=-2,
300-FF-3, 300-FF-4, and 300-IU-1) into one OU, desianated 300-FF-2 and prepare a wor',<oian.
Consolidating these OU's and initiating a workpian in calendar year 1904 will
significantly accelerate the 300 Area NPL Site in its entirety.

Background: The 300-FF-2 OU is the area oenerally north of the facilities in the 300 Area
and consists of burial grounds. Within the boundaries of the 300-FF-3 OU are most of the
facilities, buildings, and staff that work in the 300 Area and storaae tanks, tanks, drain
fields, a burial ground, and numerous spills. The 300-FF-4 OU is located around the FFTF.
a considerable distance from the 300 Area Proper with waste manaaement units (WMU) that
consist of french drains, sanitary sewer, tile fields and a pond. Finally the 300-IU-: OU
is located northwest of the 300 Area Proper and contains burial orounds, a crib and a
spill.

J •

Scope/Discussion: There are many operational facilities in the 300-FF-3 OU which house a
av. large work force. Many of the spills are under or close to facility foundations, road

ways, and around underground utilities. This complicates the ability to safely and
appropriately characterize and remediate the OU while these facilities are occupied and
remain in place. The 300-Fr'-3 characterization/remediation work scope aspects of the new

X) workplan will reflect a schedule based on when'300 Area operational facilities are no
longer staffed and utilized. Current data would suggest that there are not any immediate
threats to human health or the environment from WMUs in 300-FF-3. Until such time that
300-FF-3 WMUs are addressed, 300-FF-5 groundwater monitoring activities and routine
radiological. surveys will be performed to verify that no changes have occurred within the
300-FF-3 OU. WMUs in 300=FF-2, 300-FF-4, and 300-IU-1 could be addressed sooner as agreed
to by the parties.

The Hanford Past Practice Strategy will be utilized to the highest degree possible such
that analogous waste site and observational approach concepts are factored into the
workplan and that remediation work will be focused on high priority sites based on
qualitative risk assessments.

Schedule:

M-13-08

• Issue Limited Field Investigation workplan for.the 300-FF-Z expanded Operable Unit
for regulator review. Due Date: November 1994
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IT IS SO AGREED:

1
^

^
r
n

Each undersigned representative of a Party certifies that he or she is

fully authorized to enter into this Agreement and Action Plan and to legally

bind such Party to this Agreement and Action Plan. These change requests and

amendments shall be effective upon the date on which this amendment agreement

is signed by the Parties. Except as amended herein, the existing provisions

of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

^^\'^ •".fi' (^l .^/:"
_^ ^^ / (^ ' - /^

"Gerald Emison Date
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

Date

U.S. Department of Ehergy
Richiand Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

Mary Rive1 nd Dat
Director
State of Washington
Department of Ecology
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